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M r . M i c h a e l B e r k o f f E P A Region 5 Records Ctr. 

Remedial Project Manager 
Superfund Division 
U.S. EPA Region 5 (SR-6J) 
77 West Jackson Boulevard 
Chicago, IL 60604-3590 

Subject: 12"" Street Landfill, Otsego Township, Michigan 
(Operable Unit #4 of the Allied Paper, Inc./Portage Creek/Kalamazoo River 
Superfund Site) 
Progress Report for January Through March 2008 

Dear Michael: 

In accordance with Paragraph 44 of the Consent Decree for the Design and Implementation of 
Certain Response Actions at Operable Unit #4 and the Plainwell, Inc., Mill, I am submitting the 
attached progress report for the period from January 7, 2008, through March 28, 2008, for the 
above-referenced site. 

Please call me, at (253) 924-3746, if you have any questions. 

Sincerely, 
Weyerhaeuser Company 

JeiVhifer Hale ( / 
Environmental Manager 

Attachment 

cc: Paul Bucholtz - MDEQ (3 copies) 
Jeff Keiser, CH2M Hill 
John Gross - Weyerhaeuser Company 
Joe Jackowski - Weyerhaeuser Company 
Martin Lebo - Weyerhaeuser Company 
Mark Schneider - Perkins Coie 
Kathy Huibregtse - RMT, Inc. 
Linda Hicken - RMT, Inc. 
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Progress Report No. 1 
January 7, 2008, Through March 28, 2008 

Remedial Design and Remedial Action for the 12*'' Street Landflll 
(Operable Unit #4 of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site) 

Otsego Township, Michigan 

This progress report is being submitted in accordance with Paragraph 44 of the Consent Decree for the 

Design and Implementation of Certain Response Actions at Operable Unit #4 and the Plainwell, Inc., Mill 

Property of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site (Consent Decree). 

1. Summary of Work Performed During the Current Reporting Period: 

• On January 9, 2008, representatives of Weyerhaeuser, the U.S. EPA, and the MDEQ met via 
conference call to discuss the scope of the pre-design studies. A summary of this meeting was 
provided in Worksheet #9-4 of the Quality Assurance Project Plan (QAPP), which is 
Appendix A of the Draft Remedial Design (RD) Workplan. 

• On January 15, Weyerhaeuser sent a letter to the U.S. EPA documenting its concerns with 
certain statements pertaining to the 12* Street Landfill contained in the first site-wide Five-
Year Review Report that was completed by the U.S. EPA in October 2007. 

• On January 17, Weyerhaeuser submitted a Freedom of Information Act (FOIA) request to the 
MDEQ for the 2002 Wetland Delineation Study report by Camp Dresser and McKee, and for 
certain documents referenced in the Five-Year Review Report related to the management of 
landfill gas at other operable units of the Kalamazoo River Superfiind Site. 

• On February 7, a Weyerhaeuser representative reviewed the MDEQ's files (in Lansing) for 
information responsive to the January 17, FOIA request, and requested copies of certain 
documents. 

• On February 20, Weyerhaeuser submitted the Draft RD Workplan to the U.S. EPA and the 
MDEQ, in conformance with Paragraph 28b of the Consent Decree. The Draft RD Workplan 
also included a Health and Safety Plan for the proposed pre-design field investigation, in 
conformance with Paragraph 28a of the Consent Decree. The Health and Safety Plan was 
presented as Appendix C of the Draft RD Workplan. 

• On March 10, the U.S. EPA sent a letter to Weyerhaeuser responding to Weyerhaeuser's 
January 15, 2008, letter pertaining to the Five-Year Review Report. 

• During the week of March 17, the MDEQ provided the information requested by 
Weyerhaeuser's representative during the file review conducted on February 7. 

• Weyerhaeuser continued due diligence activities needed to complete the acquisition of the 12* 
Street Landfill property from Plainwell, Inc. 

2. Summary of Data Collected During the Current Reporting Period: 

• No data were collected during the current reporting period. 
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3. Summary of Activities Undertaken in Support of the Community Relations Plan (completed during 
the current reporting period and anticipated during the next period): 

• No activities were undertaken during the current reporting period, and none are anticipated 
during the next period. 

4. Summary of Any Modifications to the Workplans or Other Schedules Proposed To, or Approved By, 
the U.S. EPA: 

• Weyerhaeuser received comments from the U.S. EPA on the Draft RD Workplan on March 26, 
2008. Weyerhaeuser's response to these comments is due within 30 days of the U.S. EPA's 
letter. Weyerhaeuser will submit a Revised RD Workplan by April 25, 2008. 

5. Summary of Problems Encountered During the Current Reporting Period: 

• None. 

6. Summary and Schedule of Work Anticipated During the Next Reporting Period (April, May, and 
June 2008): 

• In April or May, as weather and field conditions permit, Weyerhaeuser will inspect the 
condition of the erosion protection and sidewall containment measures that were installed along 
the eastern slope of the landfill in 2007 as part of the Emergency Action for erosion that may 
have occurred as a resuh of runoff of snowmelt and spring rain events. Repairs, including 
reseeding of the cover as may be needed, and will be implemented as field conditions and 
weather allow. 

• Weyerhaeuser plans to submit the Revised RD Workplan, including a comment'response 
document, by April 25, 2008. 

• Consistent with the Proposed RD/RA Schedule (Figure 8 of the Draft RD Workplan), 
Weyerhaeuser anticipates conducting the pre-design field activities during the first two weeks 
of June, and beginning development of the draft Design Report in mid-June, assuming the 
approval of the revised RD Workplan by U.S. EPA within approximately 30 days of receipt. 

• Weyerhaeuser anticipates that it will complete its acquisition of the 12* Street Landfill property 
from Plainwell, Inc. 

7. Andcipated Problems Associated with Work During the Next Period: 

• None. 

8. Planned Resolution of Past or Anticipated Problems: 

• None are needed. 

9. Other Relevant Information: 

• None. 

04/01/08 




